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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 2. 5/ 67. 3 I N NONTEREY COUNTY AT VARI OUS SERAFI X ENG NEERI NG $3,047,797 10/02/ 18 0%
05- 1F0804 LOCATI ONS FRON 2.5 M LES NORTH OF THE CONTRACTORS, | NC. $0  10/25/18 0%
B1ST- P001- ( 643) E $0 0
SAN LUI'S OBI SPO COUNTY LINE TO 0.6 7 CROW CANYON COURT, SUITE 25
-0 M LE SOUTH OF MALPASO CREEK
CULVERT REHABI LI TATI ON SAN RAMON ~ CA 94583
(925) 552- 8253
05- MON- 1- 8. 0/ 23 VARl OUS AREAS DAMAGED BY STCRMES. JOHN MADONNA CONSTRUCTION CO  SILVA, RICK $83, 985,000 01/15/17 53%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $70, 325, 322 8%5 %g; g 84%
NETS AS NEEDED, TRAFFIC CONTROL DI RSPO BOX 5310 CAMBRI A CA 93428
CORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs AN LUIS OBISPO CA 93403
20. 20. 201
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VI L CONSTRUCTORS  TYLER LAVERI NG $3, 427,736 04/12/18 79%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEEST COAST LLC 1529 SALI NAS HWY $2, 2‘3' g;g 82; cl)g; ig 84%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SUI TE D MONTEREY, CA 93940 :
BENICIA CA 94510 (831) 375- 1621
HM (707) 746- 8028
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR, LUCID TO CALPORTLAND CONSTRUCTION CO  SILVA, RICK $5, 485,000 03/17/17  100%
05-1J3404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $5, 363, 3% 8% ég; 1; 08%
MATERI AL, REBUI LD EMBANKMENT/ DRAI NAGE CAMVBRI A, CA 93428
SYSTEM RESTORE ROADWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559 OVER RUN
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 47. 0/ 58 Bl G SUR, REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY DUSSELL, PATRI CK $2, 485,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $2, 232, 528 8% gg; 1; 90%
CONTROL AS NEEDED DI RS EFA 05A1983 RD
REMOVE SLI DE MATERI AL/ REPAI R VWATSONMILLE CA 95077 PRUNEDALE, CA 93907 OVER RUN
EMBANKVENTS .
20. 20. 201 (831) 663- 8966
130
05- MON- 1- 58. 3/ 59. 8 I'N MONTEREY COUNTY NORTH OF BI G SUR GRANI TE CONSTRUCTI ON COVPANY PAT DUSSELL $3,108, 699 12/07/18 0%
05- 1A0004 FROM 1 M LE SOUTH OF THE BI XBY CREEK 580 WEST BEACH STREET $0 01/09/19
HSST- POOL.- ( 647) E 1529 SALI NAS HWY 20 0%
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 59. 9/ 85. 1 I N MONTEREY COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF BERTHA ROVAN $925,925 12/27/18 0%
05-1J4904 LOCATI ONS CALI FORNI A, I NC. $0  01/25/19 0%
TREAT BRI DGE DECK, REPLACE BRI DGE 1310 W 23RD STREET $0
TEMPE AZ 85282 (831) 998- 1405
HM (602) 437-1711
05- MON-1-72.2/81. 1 I'N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COMPANY BERTHA ROMAN $3,009, 219 03/ 29/ 18 51%
05-1C9904 AT VAR OUS LOCATI ONS 580 WEST BEACH STREET $2,938, 147  04/20/18
ACNH- X053- (030) E COADSI DB SAFETY | MPROVENENTS :‘0 DUBQAIS ST, SUITE $11,239 01/31/19 8%
--0) WATSONVI LLE  CA 95076

SANTA CRUZ, CA 95060

(831) 763- 6100
(831) 427- 4706

HA25
05- MON- 1- 247. 0/ 24. 7 AT LOPEZ POINT, INSTALL CIPP LINER | NROBERT J FRANK CONSTRUCTION W LSON, JENNI FER $299,000 06/ 05/ 18 0%
05- 1K1904 60" CMP CULVERT, REPAIR HEADWALLS, I NC 140 DUBOl S STREET STE 28 825 gi; 12 0%
RESTORE ROADWAY AND PROVI DE TRAFFIC 2806 TARVAC ROAD E
CONTROL DI RS EFA 05A2 SANTA CRUZ, CA 96003
INSTALL CIPP LINER & REPAIR ROADWAY ~REDDING CA 96003 (831) 427- 4706
20. 20. 201
130
05- MON- 68- 1. 6/ L4. 1 I'N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY ~ TYLER LAVERI NG $3, 156,885 02/13/18  100%
05- 14504 Pl EDVONT AVENUE TO VEST OF THE JCT 715 COMBTOCK STREET $2, 803,672 03/12/18
SNHG P068- (026) E RTE 001/ 068 1529 SALINAS HWY $66,499 01/20/19 3%

-0 CENTERLI NE RUMBLE STRIP & OGAC SANTA CLARA ~ CA 95050 (831) 375- 1621

(408) 327- 7013

HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/68 MERCER FRASER COMVPANY TYLER LAVER NG $3,772,472 02/01/18  100%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY $3, 742, 3;3 8%5 gg; ig 94%
OVERLAY W TH BONDED WEARI NG COURSE NONT
EUREKA CA 95502 831E§$;’ 122193940
(707) 443- 6371 (831) 375-
05- MON- 68- 4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,562, 447 02/ 14/ 18 72%
2%—\1&’\%822_ 025) E BETWEEN THE 1/ 68 NORTH JUNCTI ON AND  SERVI CES | NC. 8115 PRUNEDALE NORTH $736, 7;8 82; gi; 12 47%
(025) SPRECKELS BOULEVARD (KP 6. 4/ 29. 1) 5942 ACORN ST. ROAD
-0 I NSTALL TRAFFI C MANAGEMENT SYSTEM PRUNEDALE, CA 93907 SUSPENDED

RI VERSI DE CA 92504

HB4N (951) 710- 1000 (831) 588- 1439
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 68- 17. 4/ 18 I'N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COMPANY  TYLER LAVERI NG $18, 469, 280 01/22/ 16 63%
05- 0F7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $17,582, 634  02/12/16 95%
NHP- P068- ( 024) E $84,028 03/ 25/ 20 0
RESERVATI ON ROAD UNDERCROSSI NG TO RA CORDOVA  CA 95741 MONTEREY, CA 93640 !
-0 SPRECKELS BOULEVARD UNDERCROSS \CHO (831) 375- 7804
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON- 101-87. 3/ 91. 5 ON ROUTE 101 | N MONTEREY COUNTY IN  GRANI TE ROCK COMVPANY $36, 776,046 12/ 13/ 18 0%
05-1C8904 THE O TY OF SALI NAS BETVEEN EAST 5225 HELLYER AVENUE STE 220 $0  01/07/19 0%
BINH QL01- (342) E $0 °
MARKET STREET OVERCROSSI NG AND 0. 3
-0 M LES SOUTH OF RUSSELL/ ESPI SAN JOSE  CA 95138
ROADWAY REHABI LI TATI ON (408) 574- 1400
HA22
05- MON- 101- 91. 2/ 99. 2 I'N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, INC. SANTI AGO GARCI A $2, 459, 538 04/ 04/ 17 93%
2&%35‘1(311) c PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, ggg, giﬁ 3‘315 gg; 1; 68%
0.2 MLES NORTH OF LI TTLE BEAR CREEK ROAD :
-0 UNDERCRGSS! NG TO 0.3 M Sﬁg;g:g 7;:‘;295127 PRUNEDALE, CA 93907
LANDSCAPE M Tl GATI ON ( ) ) (831) 455- 5466
05- MON- 101-/0 IN MONTEREY, SANTA CRUZ AND SAN HI GHMAY SPECI ALTY COVPANY | NC BRAR, BALJI NDER $803, 803 04/ 06/ 18 19%
05-1104 BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 8115 PRUNEDALE NORTH $101,920 05/16/18 13%
SSTG 000C- (471) E $57,689 06/ 24/ 19
UPGRADE SI GNS ROAD
--() PALO CERDO CA 96073

PRUNEDALE, CA 93907

(530) 949- 5631
(805) 610- 8215

HB1
05- MON- 156-. 1/ 1. 1 I N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COMPANY FARSHAD KESHAVARZI $1, 893,347 03/12/18 66%
05-1J2804 FROM ROUTE 1/ 156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 8115 PRUNEDALE NORTH $1, 942,489 04/03/18 98%
ACNH P156- (022) E 156/ 183 SEPARATI ON ROD $0  12/17/18

-0 AC OVERLAY- RHMA ( TYPE Q) SAN JOSE  CA 95138 PRUNEDALE, CA 93907

(408) 574- 1400
(831)588-1439

HV

05- SB- 1- 15. 6/ 0 ON ROUTE 1 I N SANTA BARBARA COUNTY  CALPORTLAND COMPANY $5, 550,226 12/ 14/ 18 0%
05- 0A0504 NEAR LOMPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD $0 01/09/19 0%
BLNH- P001- (641) E BRIDGE (NQ 51- 0095) $0

--() BRI DGE REPLACENENT SANTA MARI A CA 93454

(805) 345- 3581
HA21
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 948,294 04/ 05/ 18 83%
05-1F7104 LOVPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD $14, 022, 021 04/ 25/ 18
ACNH- POO1- ( 632) E ROUTE 246 ég??EP:E' SKER LANE, $443,930 02/21/19  °9%
-0 PAVEMENT PRESERVATI ON SANTA MARI A~ CA 93454 SANTA MARI A CA 93454
(805) 345- 3581 805) 441- 8439
HA22 (805) 441-
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY IN SECURI TY PAVI NG COMPANY, | NC. KLINE, JASON $56, 717, 987 06/ 20/ 16 42%
ﬂaﬁ?géf(zgom CARPI NTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHILL RD $§i' %(7), 211;65 81; g?; %g 64%
CARPI NTERI A CREEK BRI DGE TO 0.3 MLE CARPI NTERI A, CA 93013 ! !
-0 NORTH OF LI NDEN AVENUE OVERCR SYLMAR ~ CA 91342 (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200
HE11
05- SB- 101- 13. 8/ 14. 8 I N SANTA BARBARA COUNTY | N SANTA CAL ELECTRO, INC. $1,087,930 11/02/18 0%
05-1H2904 BARBARA AT VARI QUS LOCATI ONS FROM 3710 ELECTRO WAY $0 12/17/18 0%
STATE STREET UNDERCROSSI NG TO $0
CARRI LLO STREET UNDERSCROSS! NG REDDI NG~ CA 96002
REHABI LI TATE PUMP HOUSE - 3 (530) 223- 5937
05- SB-101-17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $2,068, 724 08/ 17/ 17 70%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $2,132,975 08/29/17 97%
ACNH QLO1- (319) E $6, 657 07/03/19 0
POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON :
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
s ROADSI DE SAFETY | MPROVEMVENTS (805) 964- 9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COMPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $127, 523 (1)25 %g; 1; 98%
HVA PAVI NG REPAI R PAVI NG DI SYSTEM VATSONVI LLE. CA 95076 STE E
DI RS EFA 05A2058 ' GOLETA, CA 93117 SUSPENDED
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762
130
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI S JOHNSON $487,433 02/ 16/ 18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVl EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $387, Oég %; 23; %2 0%
OVERCROSSI NG TO 0.2 MLE WEST OF SAN CARPI NTERI A, CA 93014
SONORA  CA 95370
PEDRO CREEK BRI DGE 209) 743- 4911 (805) 748-5218 PLANT EST
LANDSCAPE M TI GATI ON (209) 743- SATI S

HA22
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%:Ocation Bid + CCO AWar ed %Ti
ontract : id + S rove bTime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR, IN SB GRANI TE CONSTRUCTI ON COMPANY  KLI NE, JASON $25,985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $18, 546, 219 01; 11; 18 71%
STREET U. C BRI DCE. REMOVE SLI DE WATSOMVI LLE. CA 93013 CARPI NTERI A, CA 93013 $0  03/20/19
MATERI AL RPAI R HVDI RECT ' (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20.20. 201 FACI LI TI ES
130
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COMPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $4, 197, 7;8 8;5 %éj 12 99%
MATERI AL, REPAI R/ REPL ACEDAMAGED STE E
HI GHWAY FACI LI TI ES DI RS EFA 05A2055 O NTA MARIA - CA 93456 GOLETA, CA 93117
20, 201201 REPAI R DAMAGED HW FACI LI TI ES (805) 692- 6762
130
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COVMPANY | NC  BRANDT, $19, 985,000 01/09/18  100%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAI R AVE ANDREW MOUSAVI AN, $4, 240,300 02/06/18 21%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSEL L $0  02/25/19
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
igbzo' 201 REPLACE 5 BRI DGES & 3 BRI DGE RAILS GOLETA, CA 93117
(805) 692- 6762
05- SB-192-15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 35%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL $1,974,238 02/27/18 20%
BRI DGE, CONSTRUCT DRAI NAGE SYSTEMS & 35 S LA PATERA LANE $0 02/15/19
RESTORE ROADVAY DI RS EFA 05 SANTA BARBARA, CA 93140 p
2o, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA CA 93117
130 DRAI N, RESTORE RDW (805) 692- 6759
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOMPOC CCFG CONSTRUCTI ON $520, 033 08/31/18 31%
05- 006414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR $236,073 11/08/18 45%
ROAD TO 0.4 M LE EAST OF TULAROSA $132,203  04/18/22
ROAD AND AT HAPGOOD RQAD SONCRA ~ CA 95370
PLANTI NG M TI GATI ON (209) 743- 4911
HE13
05- SBT- 25- 25. 9/ 26. 3 IN SAN BENI TO COUNTY, FROM LA GLORIA GRANI TE ROCK COVPANY $1, 788,690 11/09/18 0%
05- 1€2604 ROAD AND TO THE NORTH ENTRANCE TO 5225 HELLYER AVENUE $0 01/09/19 0%
HSST- P025- ( 031) E $0

--0

HB1

State of California Department of Transportation

THE CALI FORNI A DEPARTMENT OF FORESTRY

COVPOUND

SUPERELEVATI ON ADJUSTMENT AND

SAN JOSE CA 95138
(408) 574- 1400
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SBT- 25-49. 7/52. 4 I N SAN BENI TO COUNTY | N HOLLI STER GRANI TE ROCK COVPANY $5, 921,696 11/14/18 0%
05- 1F4304 FROM SUNNYSLOPE/ TRES PI NOS RD TO SAN 5225 HELLYER AVE STE 220 $0 12/10/18 0%
HSNH- P025- ( 032) E $0
FELI PE RD
-0 ROADWAY SAFETY | MPROVEMENTS SAN JGSE  CA 95138
(408) 574- 1400
HB1
05- SCR- 1- 360. 0/ 37. 5 H GHWAY 1 AT WADDELL BLUFFS ROBERT J FRANK CONSTRUCTI ON  ROVAN, BERTHA $299, 000 06/05/18 83%
05- 1K2304 CLEAR & HAUL SLIDE DEBRI S & 2806 TARMVAC ROAD 140 DUBO S STREET $115, Ogg 8‘135 g‘lij ig 38%
ADDI TONAL WORK SU TE E
REDDI NG, CA 96003
SANTA CRUZ, CA 95060
20. 20. 201 (831) 427- 4706
.30
05- SCR-1-/0 SANTA CRUZ CNTY @ VARI OQUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBA S STREET, $7, 504, 328 8%5 5411; i; 94%
FROM ROADVAYS/ SLOPESRECONSTRUCT VATSOWI LLE. CA 95076 STE E
FAI LED EMBANKMENTS. DI RS EFA 05A1 ’ SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20.20. 201 EMBANKNVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4,320,000 09/06/17  100%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO S ST STE E $3, 346, 6;3 82; g?j i; 7%
DAMAGE BY CONSTRUCTI NG SI DEHI LL ALAND. CA 94507 SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ! (831) 427- 4706 OVER RUN
REPAI R SLI POUT DAMAGE
20. 201201
130
05- SCR-9-22.1/23. 8 I N SANTA CRUZ COUNTY ABOUT 6.2 M LES GRANI TE CONSTRUCTI ON COVPANY $3,742,113 11/27/18 0%
05-1C6504 NORTH OF BOULDER CREEK FROM 5.0 M LES580 W BEACH STREET $0 12/19/18 0%
SSTG S009- (025) E TO 3.3 M LES SOUTH OF ROUTE 35 $0
-0 GUARDRAI L, SHOULDER PAVI NG, RUMBLE VATSONVILLE CA 95076
(831) 763- 6100
HB1
05- SCR-9-/0 AT VAR QUS LOCATI ONS ON HI GHWAYS 009 PRECI SI ON GRADE | NC BEACH, KATIE $299, 000 06/01/18 90%
05- 1K1704 AND 236 TO REPAI R FAI LED DRAI NAGE AND PO BOX 90 140 DUBO S ST STE E $166, 017 06; 04; 18 56%
RESTORE ROADWAY. DI RS EFA 05A2100  SAN JUAN BAUTISTA, CA SANTA CRUZ, CA 95060 $0 12/31/18
REPAI R DRAI NAGE & RESTORE ROADWAY 95045 (831) 427- 4706
20. 20. 201

130
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District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-17-.7/1. 4 IN SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY SANTI AGO GARCI A $5, 823,441 09/ 30/ 16 49%
2%—\&9228‘11_(112& SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 8115 PRUNEDALE NORTH $5'ggg' 8;2 ég; ig; 12 94%
ROUTE 1/ 17 SEPARATI ON AND SI M5 ROAD AN JCSE. CA 95138 ROAD :
-0 BEULAH PARK UNDERCROSSI N 208 574’ 1400 PRUNEDALE, CA 93907
STORM WATER M TI GATI ON ( ) ) (831) 455- 5466
05- SCR-17-6.0/12. 6 IN AND NEAR SCOTTS VALLEY FROM 0.6  GRANI TE CONSTRUCTI ON COMPANY $13,515,217 11/29/18 0%
05-1F7604 M LE NORTH OF GRANI TE CREEK ROAD OC 714 COMSTOCK STREET $0 12/19/18 0%
BINH-PO17-(114) E TO SANTA CLARA COUNTY LI NE $0
-0 PAVEMENT PRESERVATI ON ( CAPM) SANTA CLARA CA 95054
(408) 327- 7000
HA22
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $5,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $4, 309, 223 855 %Zﬁ 1; 81%
W TH M CRO PI LES, REPAI R DANVAGE, SANTA CRUZ, CA 95060
TRAFFI C CNTROLDI RS ORDER PASO ROBLES CA 93446- 7199
(831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 CONTROL
130
05- SCR-129-3.0/3. 5 NEAR WATSONVI LLE FROM 0.3 M VEST TO GRANI TE ROCK COMPANY RODGER J OHNSON $2,321,191 06/22/18 56%
05- 1F3504 2,027,996 07/13/18
PRST. 9129- (018) E 0.2 M EAST OF CARLTON ROAD. 5225 HELLYER AVE STE 220 140 DUBO S ST, SUITE $ 909 630 o131 19 85%
REALI GN CARLTON ROAD, CONSTRUCT NEW E :
--() SAN JOSE CA 95138

SANTA CRUZ, CA 95060

(408) 574- 1400
(831) 455- 5707

HB1
05- SCR-129- 9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COMPANY ROVAN, BERTHA $5, 164, 554 07/21/15  100%
05- 075404 OLD CHI TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5,006,999  08/07/15 50,
E'EST; )PG -(129) OF CHI TTENDON UNDERPASS AN JOSE. CA 95138 SUTE E $0 07/19/18

o CURVE REALI GNVENT ' SANTA CRUZ, CA 95060
--0) (408) 574- 1400 (831) 455- 5707
HB1
05- SCR-152-1. 3/ 2 I N SANTA CRUZ COUNTY NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 535,977 11/29/18 0%
05- 1E0204 WATSONVI LLE FROM WAGNER AVENUE TO 715 COMBTOCK ST $0 12/19/18 0%

HOLOHAN ROAD $0

ADA COVPLI ANCE SANTA CLARA CA 95054

(831) 763- 6100
HB71



HM

(805) 345- 3581

State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-22.6/25.7 IN SAN LU S OBl SPO COUNTY ABOUT 2 CALPORTLAND COMPANY $1, 184,463 01/07/19 0%
05-1J2704 M LES SOUTH OF MORRO BAY FROM 1625 E DONOVAN RD $0  01/30/19 0%
EDUCATI ON DRI VE TO SAN LU SI TO CREEK $0
BRI DCE SANTA MARIA CA 93454
" AC OVERLAY- RHVA ( OPEN GRADED) (805) 345- 3581
05-SLO-1-34.5/44. 4 IN SAN LU S OBI SPO COUNTY AT AND NEAR CALPORTLAND COMPANY $9, 998,955 09/27/18 0%
05- 1GL404 CAYUCOS FROM OLD CREEK BRI DGE TO 0.3 1625 E DONOVAN ROAD $0 10/22/18 0%
B1ST- P001- (642) E M LE NORTH OF HARMONY VALLEY ROAD $0
-0 PAVEMENT PRESERVATI ON SANTA MARI A~ CA 93454
(805) 345- 3581
HA22
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2,187,135 06/11/18 25%
I e MUSIOTHESNSIEL O o0 775 MG 5T AN WL s
Pl EDRAS BLANCAS LI GHTHOUSE RQOAD TO CAMBRI A, CA 93428 ’
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS -~ CA 95616 (805) 471- 2102
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/28.8 IN SAN LU S OBI SPO COUNTY AT VAR QUSJ. MCLOUGHLI N ENG NEERI NG CO , $968, 044 12/18/18 0%
05- 135604 LOCATI ONS I NC. $0 01/09/19 0%
TREAT BRI DGE DECK, REPLACE BRI DGE 10641 FULTON COURT $0
RANCHO CUCAMONGA CA 91730
HM (909) 944- 1037
05-SLO-1-/0 IN SB & SLO COUNTI ES AT VAR OUS SOUZA CONSTRUCTI ON | NC MURDOCK, KEVI N $299, 000 06/05/18 30%
05- 1K1804 LOCATI ONS ON ROUTES 001, 101, 135, 166 & PO BOX 3810 2053 PREI SKER LANE $312, 1;2 825 185 12 99%
246. REPAI R DRAI NAGE FACI LI TIES DI RS STE E
EFA 05A2097 SAN LU S OBI SPO, CA 93403 SANTA MARI A CA 93454
REPAI R DRAI NAGE FACI LI TES .
20. 20. 201 (805) 922- 1611
130
05-SLO-41-11. 3/ 16 IN SAN LU S OBI SPO COUNTY IN AND__  CALPORTLAND CONSTRUCTI ON SILVA, RICK $3,917,688 02/22/18  100%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.O. BOX 1280 775 ARLI NGTON ST. $3, 772, 2;8 22; %3; 12 100%
OF LOS ALTOS ROAD TO EL CAM NO REAL SANTA VAR A CA 93456 CAVBRAI, CA 93428 12/ 28/ 18
AC OVERLAY- RHVA ( OPEN GRADED) (805) 471- 2102 COVPLETED
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295, 245 03/14/16 77%
05- 13204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195, 3;‘(‘) 835 %; 12 71%
SEAL BRI DGE DECK W TH METHACRYLATE SUTE E
ATASCADERO, CA 93422 SANTA MARI A, CA 93454
(805) 461- 1454 "
(805) 542- 4765
05- SLO- 46- 32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI' S, AMY $4, 167,503 06/ 13/ 18 93%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKVWAY AVENUE 102 S W TLEY GARDENS $4,021,890 06/28/18 97%
ACNH P046- (056) E $35,381 01/23/19
0O GENESSO ROD ______ BAKERSFI ELD CA 93308 DRI VE
o HVA OVERLAY RHVA- G ( BWC
(BVC) (661) 392- 6640 PQE:’? ?Ss"fi’%m 93446
HM (805) 550-
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC NORRI S, AMWY $44,316,316 02/10/16 88%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $44, 062, gog 325 (2)35 18 98%
VEST OF LUCY BROWN ROAD DRI VE $73,91 4 1
CONVERT TO 4- LANE EXPRESSWAY VALNUT CREEK, - CA 94596 PASO ROBLES. CA 93446
(925) 932- 7900 805 550 1366
HE13 (805) 550-
05- SLO- 58- 6. 9/ 30 IN SAN LU S OBl SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., INC. LILI AN BENNETZEN $7, 264,042 03/19/ 18 99%
05-1J5204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $4£3?;§§ 8411; ;%5 ig 62%
ROUTE 229 TO NAVAJO CREEK BRI DGE ARROYO CRANDE. A 93420 SUTE E '
RHVA (TYPE G OVERLAY ' SANTA MARI A, CA 93454 SUSPENDED
(805) 473- 3016 805 748. 6095
HM (805) 748-
05- SLO- 101- 16. 4/ 0 IN SAN LU S OBI SPO COUNTY | N PI SMO AT BRI DGEWAY Cl VI L CONSTRUCTCRS, $2,345,678 11/ 20/ 18 0%
05-1C3704 PI SMO CREEK BRI DGE ( BR 49- 0015K) I NC. $0 12/19/18 0%
Bl(N)H QL01-(340) E REPAI R CHANNEL PAVI NG 4950 ALLI SON PARKWAY, SUITE A $0
VACAVI LLE CA 95688
HA21 (707) 455- 7033
05- SLO- 101-50. 7/ 58. 8 IN SAN LU'S OBl SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., I NC. KEVI N MURDOCK $7,046,574 03/08/18  100%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 2053 PREI SKER LANE $7, 790, 8;8 ({g; ig; ig 97%
OVERCROSSI NG TO NORTH PASO ROBLES STEE
ARROYO GRANDE, CA 93420
OVERHEAD 805) 473- 3000 SANTA MARI A, CA. 93454 OVER RUN
M LL AND OVERLAY W TH RUBBERI ZED (805) 473- (805) 748- 6095

HM
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 101- 63. 2/ 69. 3 IN SAN LOUI 'S OBl SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $55,989, 173 11/16/ 16 79%
2\%‘\1 &%gg-(soe) c MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAIR AVE 3230 RI VERS| DE AVE, $28?$é;71’ %18 ég; (1”1;5 12 50%
FROM 0.5 M LES SO SAN MARCOS CREEK #130 ’
-0 BRI DGE TO 0.2 M LE SO BRADLEY Sg'igmgezogzzéa“z PASO ROBLES, CA 93446
HAD? H GHWAY REHAB NORTH PASO ROBLES ( ) ) (805) 331- 3023
05- SLO- 101-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA Hl GHMAY SPECI ALTY COVPANY | NC DAVI D BALLENTI NE $426,751 05/23/18 54%
gg—T(l}Ggggé(Mz) c COUNTI ES ON VARI OUS ROUTES 1700 E CYPRESS AVE 270 E HW 246 SUl TE :gg, 232 84715 ﬂ; ig 6%
REMOVE AND REPLACE ROADSI DE SI GNS 203 :
-0 REDDI NG CA 96002 BUELLTON, CA 93427
(530) 949-5631 805) 688- 5920
HB1 (805) 688-
05- SLO 166- 44. 0/ 51 IN SAN LU S OBl SPO COUNTY ABOUT 35  CALPORTLAND CONVPANY $5,053,092 12/12/18 0%
05-1J2504 M LES EAST OF SANTA MARIA FROM 0.3 1625 E DONOVAN ROAD $0 01/09/19 0%
M LE VEST OF CARRI ZO CANYON BRI DGE TO $0
CUYAMA Rl VER BRI DGE SANTA MARIA CA 93454
" COLD | N- PLACE RECYCLI NG & RHVA (805) 345- 3581

Totals: Authorized Final Amt: $522, 972, 868 Completed to Date: $316, 585,894  Work ThisMonth: $3, 691, 917




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 2.5/ 67. 3 05- 1F0804
05- MON- 1- 8. 0/ 23 05- 1H7804
05- MON- 1- 11. 7/ 63 05- 1H6604
05- MON- 1-23.0/45. 4 05-1J3404
05- MON- 1- 47. 0/ 58 05-1J3204
05- MON- 1- 58. 3/59. 8 05- 1A0004
05- MON- 1-59.9/85. 1 05-1J4904
05- MON-1-72.2/81. 1 05- 1C9904
05- MON- 1-247.0/ 24. 7 05- 1K1904
05- MON- 68-1.6/L4.1 05- 14504
05- MON- 68- 3. 9/ 10. 8 05- 1H3804
05- MON- 68-4.0/18. 1 05- ON1904
05- MON- 68-17. 4/ 18 05- OF7004
05- MON- 101-87. 3/91. 5 05- 1C8904
05- MON- 101-91. 2/ 99. 2 05- 0161H4
05- MON- 101-/0 05- 1X@104
05- MON- 156-.1/1.1 05-1J2804
05- SB- 1-15. 6/ 0 05- 0A0504
05- SB-1-/19. 3 05-1F7104
05- SB-101-2.2/3.3 05- 44824
05- SB-101- 13.8/14.8 05- 1H2904

05- SB-101-17.2/45.9 05-1C9704
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Cnty Rt Pm

05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB-101-/13.5

05- SB-144-/0

05- SB-192-8.0/12.5
05- SB-192-15.4/15.6
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25-25. 9/ 26. 3
05- SBT- 25-49. 7/ 52. 4
05- SCR- 1- 360. 0/ 37. 5
05-SCR-1-/0

05- SCR-9-11.0/11
05- SCR-9-22.1/23.8
05-SCR-9-/0
05-SCR-17-.7/1.4
05- SCR-17-6.0/12.6
05- SCR-17-9.8/10.8
05- SCR-129-3.0/3.5
05- SCR-129-9. 5/ 10
05- SCR-152-1.3/ 2
05-SLO-1-22.6/25.7
05-SLO-1-34.5/44. 4

Statement of Ongoing Contracts - Index

Contract

05- 136204
05- 00714
05- 136304
05-1J6404
05- 136604
05-1J6704
05- 0C6414
05- 1C2604
05- 1F4304
05- 1K2304
05- 1H7904
05-1J4004
05- 1C6504
05- 1K1704
05- 0Q6004
05- 1F7604
05-1J1204
05- 1F3504
05- 0T5404
05- 1E0204
05-1J2704
05-1G1404

Page
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District
Federal Aid
- E-
-S-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SLO 1-64.0/66.9 05- 492824 8
05-SLO- 1-/28.8 05- 135604 8
05-SLO-1-/0 05- 1K1804 8
05-SLO 41-11. 3/ 16 05-1J2604 8
05-SLO- 41-/0 05- 1G3204 9
05- SLO 46-32.2/37.2 05-1J1704 9
05- SLO 46- 46. 0/ 50. 2 05- 330784 9
05- SLO 58-6. 9/ 30 05- 135204 9
05- SLO 101-16.4/0 05- 1C3704 9
05- SLO- 101-50. 7/ 58. 8 05- 133004 9
05- SLO 101-63.2/69.3 05- 0Q0404 10
05-SLO 101-/0 05- 1XP004 10
05- SLO 166-44. 0/ 51 05-1J2504 10

05

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $92, 921, 686
FEDERAL Al D ( SECONDARY) $2, 187, 135

STATE H GHWAY $255, 008, 479

Work Comp
$61, 343, 842
$1, 218, 512
$190, 395, 699



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
$172, 855, 568
District Total: $522, 972, 868
Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod

05 $3,917, 688

$3, 917, 688

Work completed this Period:

Work Comp
$63, 627, 842
$316, 585, 894
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